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2015 BOND ELECTION PROJECT BREAKDOWN

PROPOSITION 1 - STREETS - $18,932,340

PROPOSITION 2 - PARKS - $4,206,110

PROPOSITION 3 - PUBLIC SAFETY - $2,631,050

TOTAL = $25,769,500 



TIMELINE

• 2015
• May 9th – Voters overwhelmingly approve bond election propositions for $26.8 

million dollars

• August 20TH - received $9,957,500 in Year One Bonds

• December 26th– EF-4 tornado hits Rowlett

• 2016
• Early 2016 – Project delays on several projects due to tornado recovery efforts 

(engineering and utility work was delayed due to reassignment and staff 
capacity)

• 2017
• Re-Establish Task Force

• Ramp up efforts with reorganization effort 





PROJECTS DELAYED OR IMPACTED

• Dalrock Estates Phase I, Main Street, and Sidewalk Connections/Hike & Bike Trail

• Four to six month delay

• Staff expects to complete these projects within the three year period

• Utility work is pending

• Lakeside Park

• Four to six month delay

• Staff expects to complete this project with Paddle Point Park when 2016 funds are issued

• Both projects to be completed in 2017

• Kid’s Kingdom

• Four to six month delay

• Staff expects to complete this project by the end of June 2016

• Sidewalk Connections & Hike/Bike Trail

• Four to six month delay

• First project ready to bid

• Staff working on planning components 



PROJECTS ACCELERATED

• Advanced Traffic Management

• Funded in Program Year Three (Summer 2017), but through coordinated 
efforts with NCTCOG, preliminary needs assessment is underway.

• Lake Country Estates

• Funded in Program Year Three (Summer 2017), but engineering will 
commence now to facilitate project completion in Program Year Three.



PUBLIC SAFETY PROJECTS





PUBLIC SAFETY TRAINING CENTER – SITE PLAN



FIBER OPTIC NETWORK

• GO Bond Authorization $330,000

• 2015 bond issue is $135,000

• Completed Downtown Relocations - $41,000

• Anticipate issuing $95,000 in 2016

• Anticipate issuing $100,000 in 2017



STREETS INFRASTRUCTURE 
IMPROVEMENT PROJECTS



PRIMROSE LANE STREET RECONSTRUCTION

• Design is 90% complete

• Anticipated going to bid in July 2016; expected construction six months

• Spent $122,616 to date

• GO Bond Authorization $1,550,000

• 2015 bond issue is $1,550,000

• Committed $ 41,428.00

• No issuance in 2016

• No issuance in 2017



PHASE 1 DALROCK ESTATES STREET RECONSTRUCTION 

• Design is 50% complete

• Anticipate bidding in December 2016

• Spent $145,281 to date

• GO Bond Authorization $3,400,000

• 2015 bond issue is $1,600,000

• Committed $ 471,700

• Anticipate issuing $1,440,000  in 2016

• Anticipate issuing $360,000 in 2017



PHASE 1 HIGHLAND MEADOWS 
STREET RECONSTRUCTION 
• Design is 30% complete

• Anticipate bidding out Spring 2017

• Spent $109,825 to date

• GO Bond Authorization $3,030,000

• 2015 bond issue is $430,000

• Committed $ 357,000

• Anticipate issuing $1,000,000 in 2016

• Anticipate issuing $1,600,000 in 2017



PHASE 1 LAKE COUNTRY ESTATES STREET 
RECONSTRUCTION 
• Working towards design – funded in 2017

• Spent $0 to date

• GO Bond Authorization $3,650,000

• No 2015 bond issuance 

• No 2016 bond issuance

• Anticipate issuing $ 3,650,000 in 2017



MAIN STREET RECONSTRUCTION -
ROUNDABOUT TO PGBT 

• Initiating Design 

• Spent $0 to date

• GO Bond Authorization $1,870,000

• 2015 bond issue is $1,870,000

• No bond issuance in 2016

• No bond issuance in 2017



RIGHT TURN LANE ON MAIN & PGBT 

• Design is in progress

• Spent $3,788 to date

• GO Bond Authorization $260,000

• 2015 bond issue is $260,000

• Committed $ 3,788

• No bond issuance in 2016

• No bond issuance in 2017



MERRITT ROAD INTERCONNECTOR PHASE II

• Design is 15% complete

• Spent $2,780 to date

• GO Bond Authorization $1,500,000

• 2015 bond issue is $250,000

• Committed $1,262,604

• Anticipate issuing $250,000 in 2016

• Anticipate issuing $1,000,000 in 2017



TRAFFIC SIGNAL AT CHIESA & LIBERTY GROVE 

• Design on traffic signal is 90% complete

• Exploring traffic signal options with the monument/landscaping/traffic circle

• Spent $172 to date

• GO Bond Authorization $225,000

• 2015 bond issue is $225,000

• Committed $ 33,372

• No bond issuance in 2016

• No bond issuance in 2017



ALLEY RECONSTRUCTION PROGRAM 

• Design is complete on phase 1 –
Construction to begin – Awarded to 
Contractor (Estrada)

• Pre-construction meeting tentatively set 
for June 7, 2016

• Spent $57,348 to date

• GO Bond Authorization $2,000,000

• 2015 bond issue is $750,000

• Committed $ 1,216,308 (other funds 
included)

• Anticipate issuing $500,000 in 2016

• Anticipate issuing $750,000 in 2017



ADVANCED TRAFFIC MANAGEMENT SYSTEM 

• Meetings conducted about regional 
approach (funded by NCTCOG)

• Spent $0 to date

• GO Bond Authorization $800,000

• No bond issuance in 2015

• No bond issuance in 2016

• Anticipate issuing $800,000 in 2017



SIDEWALK CONNECTIONS & HIKE/BIKE TRAIL 

• Going forward, these two projects will be implemented together

• Working towards ADA compliance for each component of this dual project initiative

• Spent $0 to date

• The first project design is completed

• Sidewalk Connections Project

• GO Bond Authorization $280,000

• 2015 bond issue is $80,000

• Anticipate issuing $100,000 in 2016

• Anticipate issuing $100,000 in 2017

• Hike & Bike Trail Project

• GO Bond Authorization $300,000

• 2015 bond issue is $30,000

• Anticipate issuing $135,000 in 2016

• Anticipate issuing $135,000 in 2017





PARKS PROJECTS



PECAN GROVE 
• Park Lighting work now complete- $19,500

• Picnic Tables committed - $6,500

• Signage ordered June 10 - $12,000

• Concept/design work still underway (additional features, 
retaining wall, etc.)

• GO Bond Authorization $75,000

• 2015 bond issuance $75,000

• Committed - $38,000

• No issuance in 2016

• No issuance in 2017



WET ZONE WATERPARK 
• 95% complete

• Spent $640,000 to date

• $20,000 for finalization of slide installation/construction/signage

• Grand opening for the new slide feature has been delayed

• GO Bond Authorization $660,000

• 2015 bond issue is $660,000

• No bond issuance in 2016

• No bond issuance in 2017



NEW KIDS KINGDOM 

• Construction is complete

• Grand Opening held July 9, 2016

• GO Bond Authorization $557,500

• 2015 bond issue is $557,500

• No issuance in 2017



ROWLETT COMMUNITY CENTRE RENOVATION 

• Design on the renovation is 100% complete; next step – go out to bid for 
construction

• Technology in Room A is complete

• Anticipate construction beginning late-summer

• GO Bond Authorization $350,000

• 2015 bond issuance is $350,000

• No bond issuance in 2016

• No bond issuance in 2017



LAKESIDE PARK & PADDLE POINT PARK
• Going forward, these projects will be a combined effort due to their close 

proximity/project relation

• Signage, Parking lot, crosswalk, restrooms, erosion control, Lakeside 
playground updates

• Lakeside Park Project

• Entry sign has been ordered - $12,000

• GO Bond Authorization $185,000

• 2015 bond issue is $185,000

• Committed $12,000 

• No bond issuance in 2016

• No bond issuance n 2017

• Paddle Point Park Project

• GO Bond Authorization $165,000

• No bond issuance in 2015

• Anticipate issuing $165,000 in 2016

• No bond issuance in 2017



KATY RAILROAD PARK SOCCER 
• Design is 100% complete

• Project bids have been received 

• Spent $17,000 to date (design)

• Committed $83,000 for construction

• GO Bond Authorization $100,000

• 2015 bond issue is $100,000

• No bond issuance in 2016

• No bond issuance in 2017



KATY RAILROAD PARK PHASE II 
• Funded in 2017

• Spent $0 to date

• GO Bond Authorization $310,000

• No bond issuance in 2015

• No bond issuance in 2016

• Anticipate issuing $310,000 in 2017

Project Includes

Shade for Playground

Fencing along alley 

Restrooms

Signage



SPRINGFIELD PARK 
• Funded in 2017

• Spent $0 to date

• GO Bond Authorization $600,000

• No bond issuance in 2015

• Anticipated bond issuance $60,000 in 2016

• Anticipated bond issuance $540,000 in 2017

Project Includes

Signage

Pond Edge Protection

Pavilion/Restroom Roof

Improve Parking Surface



COMMUNITY PARK 
• Funded in 2017

• Spent $0 to date

• GO Bond Authorization $665,000

• No bond issuance in 2015

• Anticipated bond issuance $66,500 in 2016

• Anticipated bond issuance $598,500 in 2017

Project Includes

Benches

Softball Concession Stand Repair

Erosion protection

Fit Core Station

Irrigation Pump System

Large Pavilion 

Scoreboards

Signage

Soccer Field Irrigation



NATURE TRAIL 
• Funded in 2017

• Spent $0 to date

• GO Bond Authorization $94,000

• No bond issuance in 2015

• Anticipated bond issuance $9,400 in 2016

• Anticipated bond issuance $84,600 in 2017

Project includes

Pave Parking Surface

Replace Gate

Signage



VETERANS PARK 
• Funded in 2017

• Spent $0 to date

• GO Bond Authorization $33,000

• No bond issuance in 2015

• No bond issuance in 2016

• Anticipated bond issuance $33,000 in 2017 Project Includes

Signage

Statues



SHOREWOOD PARK 
• Funded in 2017

• Spent $0 to date

• GO Bond Authorization $30,000

• No bond issuance in 2015

• No bond issuance in 2016

• Anticipated bond issuance $30,000 in 2017

Project Includes

Irrigation

Lighting in Park

Signage



WHAT IS NEXT?

• Continue slated projects as planned

• Secure staff for Capital Programs – summer of 2016

• Issue of bonds for year 2 projects mid to late summer of 2016

• Adopt 5 year CIP in FY17 budget September of 2016

• Begin/plan 2018 Bond Election Campaign in fall of 2016

• Establish CIP Task Force in fall of 2016

• Issue of bonds for Year 3 projects mid to late summer of 2017

• 2018 Bond Election - May 2018




